DEVELOPMENT TIMELINE

The next two months

November

MONTH 1

WK 1	Security and Launch Preparation
WK 2	Payment Gateway Integration
WK 3	Payment Completion and Tenant Management
WK 4	Privacy and Feature Validation

December

MONTH 2

WK 5	Mobile App and Field Testing
WK 6	Load Testing and Performance
WK 7	Pilot Testing and Play Store Submission
WK 8	Final Testing and Release Preparation