LAUNCH READINESS

What is still pending

MUST before launch · SHOULD soon after · CONFIRM status unclear

Security and compliance

Mobile app on HTTPS only — MUST

The app still allows plain http (cleartext) traffic; switch to HTTPS before launch

Privacy policy, terms and consent — MUST

Clear consent for face and location data, needed for the Play Store and data-protection laws

Database backups and restore test — MUST

Daily backups, plus one tested restore

Remove unused app permissions — SHOULD

Microphone permission appears unused and can slow Play Store review

Mobile app release

Permanent app ID — MUST

The app is still "com.anonymous.checkinapp"; it cannot be changed after publishing

Play Store listing — MUST

Background-location declaration with demo video, data safety form, screenshots

Offline check-in — MUST

Check-in is blocked without signal in the current code; build or confirm the offline queue

Field visits saved on the phone — SHOULD

Unsent visits are lost if the app closes; store and auto-send them

Web and billing

Payment gateway — CONFIRM

Marked "on hold" in the 10 Oct feature report; connect the real gateway

Verified e-mail sending domain — CONFIRM

Also "on hold" in the same report

Suspend an organisation from the admin — SHOULD

Today this is only possible directly in the database

Shared rate limiter — SHOULD

Login limits are kept in memory; move to a shared store before running more than one server

Testing and launch

Automated tests — MUST

No test suite yet; cover check-in rules, auto check-out and reimbursement

Phone and field testing — MUST

Several Android brands, a full-day battery test and 5+ GPS trips against the odometer

Load test — SHOULD

For example 500 employees checking in within 5 minutes

Pilot client, guides and go-live — MUST

One pilot company, admin and employee guides, then production release

Based on the code and reports in the checkin-web-native-backend folder, as of 27 October 2026. Post-launch roadmap features are not included.

TIMELINE

Weekly plan, November to December 2026

NOVEMBER

W1
2–6 Nov

Security basics

- Switch the app to HTTPS only
- Set the permanent app ID
- Remove unused permissions
- Set up daily database backups

W2
9–13 Nov

Offline and data safety

- Offline check-in queue on the phone
- Store field visits and auto-send them
- Start automated tests: check-in rules

W3
16–20 Nov

Web and billing

- Connect the payment gateway
- Verify the e-mail sending domain
- Suspend organisation from admin
- Tests: auto check-out, reimbursement

W4
23–27 Nov

Compliance

- Privacy policy and terms
- In-app consent for face and location
- Play Store data safety form

DECEMBER

W5
30 Nov–4 Dec

Phone and field testing

- Test on 4–5 Android brands
- Full-day battery test
- GPS trips checked against the odometer

W6
7–11 Dec

Scale and monitoring

- Load test: 500 check-ins in 5 minutes
- Shared rate limiter
- Health alerts and monitoring
- Fix bugs from testing

W7
14–18 Dec

Pilot and Play Store

- Pilot with the first client company
- Admin and employee guides
- Submit the Play Store listing for review

W8
21–25 Dec

Fixes and buffer

- Fix pilot feedback
- Play Store review buffer
- Release candidate build

W9
28–31 Dec

Go-live

- Production release
- Publish on the Play Store
- Onboarding and support for the first clients

27 Nov

Feature freeze

No new features after this date; only testing and fixes

24 Dec

Release candidate

The build that goes to production, after pilot fixes

31 Dec

Launch ready

Live on the server and the Play Store, first clients onboarded

Estimates assume the current team works on these items full time. Week 8 includes Christmas, so it is kept light as a buffer.